



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 14, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 12, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga City District Engineering Office, Zamboanga City, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-1 National Road Network Services Construction and Maintenance of Bridges along National Roads – Replacement of Permanent Weak Bridges Replacement of Bridge - Togtobo Br. (Cantilever) (B00560MN) along Pagadian City-Zamboanga City Rd Allocation : P25.00 Million Physical Target : 228.96 sq.m Unit Cost : P109,189.38/sq.m	MFO-1 National Road Network Services Construction and Maintenance of Bridges along National Roads – Replacement of Permanent Weak Bridges Replacement of Togtobo Bridge(PSCG)(B00560MN) along Pagadian City- Zamboanga City Road Bridge Limits: Abutment A = K1864+ 206.25 Abutment B = K1864 +244.09 Area = 37.84 x 9.54 =360.9936 Sq.m Allocation : P 25.00 Million (Total) P 23.80 Million (Replacement of Bridge) P 1.20 Million (ROW Acquisition) Physical Target : 360.9936 sq.m (Replacement of Bridge) 280 sq.m. (ROW Acquisition) Unit Cost : P65,929.15/sq.m (Replacement of Bridge) P4,285.71/sq.m. (ROW Acquisition)

JUSTIFICATION:

Modification is requested to indicate the station limits of the project since it was not provided in the FY 2017 GAA. Physical target was increased by 132.0336 sq.m (from 228.96 sq.m to 360.9936 sq.m) based on the approved program of work in accordance with the design parameter for bridge.

Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form) and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL YABUT
Senior Undersecretary
Office-In-Charge

Department of Public Works and Highways
Office of the Secretary

