



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

01 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 13 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – Other Primary Roads: Road Widening – Road Widening – Lanao – Pagadian – Zamboanga City K1733+426 - K1734+474, K1734+474 – K1734+918, K1736+463 – K1737+500, K1747+060 – K1748+680, Allocation -Php 134.516 Million Physical Target – 8.274 lane km Unit Cost - Php 16,257.674.64/lane km	MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – Other Primary Roads: Road Widening of Lanao – Pagadian – Zamboanga City Road, Zamboanga Sibugay 1 st DEO, (S01112MN) K1733+426.00 – K1734+474.00 K1734+474.00 – K1734+918.00 K1736+463.00 – K1737+500.00 K1747+060.00 – K1748+680.00 K1750+800.00 – K1751+660.00 Allocation - Php 134.516 Million (Total) Php 127,701,016.01 (Road Widening) Php 6,814,983.99 (ROW Acquisition) Physical Target - 9.994 lane km (Road Widening) 22,716 sq.m. (ROW Acquisition) Unit Cost - Php 12,777,768.26/lane km (Road Widening) Php 300.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested due to the **additional stationing** along the road alignment. The physical target has increased by **1.72 lane kms.** (from **8.274 lane kms.** to **9.994 lane kms.**) to **maximize the utilization of fund**, and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G00969