



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

11 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 17 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – N1 Road Widening - Pagadian City-Zamboanga City Road Including RROW – K1852+-967 - K1854+335, K1935+625 - K1935+975 <u>Allocation -</u> Php 150.000 Million (Total) Php 110.000 Million (Road Widening) Php 40.000 Million (ROW Acquisition) <u>Physical Target -</u> 7.30 lane km (Road Widening) 36,500 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 15,068,493.15/lane km (Road Widening) Php 1,095.89/sq.m. (ROW Acquisition)	MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – N1 Road Widening Including Drainage and RROW Pagadian City-Zamboanga City Road, (S01315MN) K1851+026 - K1854+590.00 K1854+710 - K1854+800.00 <u>Allocation -</u> Php 150.000 Million (Total) Php 110.000 Million (Road Widening) Php 40.000 Million (ROW Acquisition) <u>Physical Target -</u> 7.308 lane km (Road Widening) 40,000 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 15,051,997.81/lane km (Road Widening) Php 1,000/sq.m. (ROW Acquisition)

JUSTIFICATION:


The modification is requested **to specify the exact/correct station limits**, resulting in a **slight increase** in physical target by **0.008 lane km.** (from **7.30 lane kms.** to **7.308 lane kms.**), but still within the same road alignment and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

