



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 09, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated May 12, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-Region IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office** under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO1 – National Road Network Services: Network Development – Improvement/Widening of National Roads - Secondary</b>  Road Widening – Gov. Camins Rd including RROW (S01201MN), Chainage 0 – Chainage 450  <b>Allocation :</b> <b>₱49.00 Million (Total)</b> ₱ 9.80 Million (Road Widening) ₱39.20 Million (ROW Acquisition) <b>Physical Target :</b> 0.9 lane km (Road Widening) 4,500 sq.m. (ROW Acquisition) <b>Unit Cost :</b> ₱10,888,888.89/lane km (Road Widening) ₱8,711.11/sq.m. (ROW Acquisition)	<b>MFO1 – National Road Network Services: Network Development – Improvement/Widening of National Roads - Secondary</b>  Road Widening of Gov. Camins Road including RROW (S01201MN), Chainage 000 – Chainage 160  <b>Allocation :</b> <b>₱49.00 Million (Total)</b> ₱11.172 Million (Road Widening) ₱37.828 Million (ROW Acquisition) <b>Physical Target :</b> 0.32 lane km (Road Widening) 4,500 sq.m. (ROW Acquisition) <b>Unit Cost :</b> ₱34,912,500.00/lane km (Road Widening) ₱8,406.22/sq.m. (ROW Acquisition)

**JUSTIFICATION:**

Modification is requested due to the inclusion in the scope of work the Construction of Drainage Structure resulted in the decrease in length by 0.58 lane km (from 0.9 lane km to 0.32 lane km). Further, change in the station limit due to the said reduction in the physical target.

Attached are the required BP202, CAF, Programs of Work (POW), Evaluation Sheet for Modification (2017 version 2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form), and Geotagged.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUELON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL S. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01612