



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 14, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer **WILBUR B. LIKIGAN**, Mt. Province District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
Baili, Bontoc, Mountain, Province	UACS: 292003020402304			
	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control along Chico River, Baili, Bontoc Ili, Sta. 039+493 - 039+906, 040+270 - 040+534, 040+646 - 040+720, 040+740, 040+740 - 040+850, Bontoc, Mountain Province (Construction of Flood Mitigation Structure)	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control along Chico River, Baili, Sta. 039+800 - 039+906, 040+270 - 040+530, 040+646 - 040+726, 040+740, 040+740 - 040+850, Bontoc, Mountain Province (Construction of Flood Mitigation Structure)	953.00 Lm	648.00 Lm
			Unit Cost: P31.47T/Lm	Unit Cost: P46.29T/Lm
			Allocation: PhP 30M	Estimated Cost: PhP 30M
Justification : - The place "Bontoc Ili" will be deleted in the title because the project is located in Barangay Baili of Bontoc only. The station limit is changed in order to reflect the limits based on actual field validation and survey which was also used in the Program of Work. - The higher unit cost is the actual unit cost derived in strict compliance with the Detailed Unit Price Analysis, 2015 ACEL Rate and D.O. 197 Series 2016.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

