



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

610 272

01 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 16 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Secondary Road Upgrading (unpaved to paved) of Rizal - Dakak - Dapitan Coastal Loop Rd K1844+000 - K1844+828, K1844+903 - K1845+419, K1845+518 - K1846+107, K1846+390 - K1846+715, K1846+776 - K1846+812, K1847+043 - K1848+245, K1848+286 - K1848+966 Allocation - Php 125.850 Million Physical Target - 8.352 lane km Unit Cost - Php 15,068,247.13/lane km	MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Secondary Road Upgrading (unpaved to paved) of Rizal - Dakak - Dapitan Coastal Loop Road, Zamboanga del Norte 3 rd DEO (S01038MN) K1844+200 - K1844+828, K1844+903 - K1845+419, K1845+518 - K1846+107, K1846+390 - K1846+570, K1846+630 - K1846+812, K1847+043 - K1848+245, K1848+286 - K1848+966, K1849+069 - K1849+540 Allocation - Php 125.850 Million (Total) Php 123,850,000.00 (Road Concreting) Php 2.000 Million (ROW Acquisition) Physical Target - 8.898 lane km (Road Concreting) 2,000 sq.m. (ROW Acquisition) Unit Cost Php 13,918,858.16/lane km (Road Concreting) Php 1,000/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested due to the **additional stationing** along the road alignment. The physical target **increase** by **0.546 lane km.** (from **8.352 lane kms. to 8.898 lane kms.**), as a result of **maximizing the utilization of fund**, and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT **DIMAS S. SOGUILLO**
Senior Undersecretary ASSISTANT SECRETARY
Visayas and Mindanao Operations

APPROVED/DISAPPROVED

RAUL C. ASIS
Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00960

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS