



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : SECRETARY MARK A. VILLAR
This Department

Respectfully submitted is the memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services : Construction and Maintenance of Bridges along National Roads – Replacement of Permanent Weak Bridges Replacement of Bridge - Tukuran Br.(B01196MN) along Lanao-Pagadian-Zamboanga City Road Allocation : P 50.00 Million Physical Target : 344.04 sq.m. Unit Cost : 145,331.94 / Sq.m.	MFO 1 – National Road Network Services : Construction and Maintenance of Bridges along National Roads – Replacement of Permanent Weak Bridges Replacement of Bridge - Tukuran Br.(B01196MN) along Lanao-Pagadian-Zamboanga City Road K1644+877 – K1644+946.84 Allocation : P 50.00 Million Physical Target : 511.23 Sq.m. Unit Cost : 97,803.34 / Sq.m.

JUSTIFICATION:

Modification is requested to identify the correct station limit on the project based on actual field survey. The physical target was **increased** from **344.04 sq.m. to 511.23 sq.m.** as a result of maximizing the utilization of funds.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7C01501