



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

28 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3<sup>rd</sup> District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-1- National Road Network Services - Network Development - Improvement/Widening of National Roads-Tertiary Roads-</b>  Road Widening-Dipolog-Polanco-Piñan-Jct. Oroquieta Rd including RROW K1814 + 458 - K1814 + 642 K1814 + 652 - K1815 + 929  <b>Allocation -</b> Php 43.860 Million (Total) Php 42,984,000.00 (Road) Php 876,000.00 (ROW Acquisition) <b>Physical Target -</b> 2.924 lane km. (Road) 438 sq.m. (ROW Acquisition) <b>Unit Cost -</b> Php 14,700,410.40/lane km (Road) Php 2,000/sq.m. (ROW Acquisition)	<b>MFO-1- National Road Network Services - Network Development - Improvement/Widening of National Roads-Tertiary Roads-</b>  Road Widening- Dipolog-Polanco-Piñan-Jct. Oroquieta Rd including RROW K1814 + 680 - K1815+694.50  <b>Allocation -</b> Php 43.860 Million (Total) Php 42,982,800.00 (Road) Php 877,200.00 (ROW Acquisition) <b>Physical Target -</b> 2.029 lane km. (Road) 12,174 sq.m. (ROW Acquisition) <b>Unit Cost -</b> Php 21,184,228.68/lane km (Road) Php 72.06/sq.m. (ROW Acquisition)

**JUSTIFICATION:**

The physical target has decreased by 0.895 lane km. (from 2.924 lane km to 2.029 lane km) due to costing on massive Drainage System and Slope Protection Works (27.65%) and the inclusion of all design features to conform to D.O. 11 series of 2015. The increase of physical target for ROW Acquisition is due to actual survey validation. Hence, the change of amount for each component.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, ROCOND Data, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.


**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED-**

**MARK A. VILLAR**  
Secretary

**RAFAEL E. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7C01518