



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

010 275

28 February 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated 25 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) Road Upgrading (Gravel to Paved) of Rizal-Dakak-Dapitan Coastal Loop Rd K1823+658 - K1824+392, K1827+240 - K1829+437, K1829+641 - K1830+055, K1840+258 - K1840+308, K1840+410 - K1840+557, K1840+905 - K1841+984 Allocation - Php 150.000 Million Physical Target - 9.242 lane km Unit Cost - Php 16,230.253.19/lane km	MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) Road Upgrading (Unpaved to Paved) of Rizal-Dakak-Dapitan Coastal Loop Rd., Zamboanga del Norte 3 rd DEO, (S01038MN) K1823+780 - K1824+392, K1827+240 - K1829+437, K1829+641 - K1830+055, K1840+213 - K1840+308, K1840+453 - K1840+557, K1840+905 - K1841+984, K1844+000 - K1844+200, Allocation - Php 150.000 Million (Total) Php 149,422,265.00 (Gravel Road) Php 577,735.00 (ROW Acquisition) Physical Target - 9.40 lane km (Gravel Road) 1,925.78 sq.m. (ROW Acquisition) Unit Cost - Php 15,895,985.64/lane km (Gravel Road) Php 300.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is being sought due to **slight increase** in physical target by **0.158 lane kms.** (from **9.242 lane kms.** to **9.40 lane kms.**) due to **additional stationing along the road alignment**, and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SAGUILO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7G00961

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS