



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 15, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 25 May 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of Metro Manila 1<sup>st</sup> District Engineering Office **District Engineer Roberto S. Nicolas**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310054	As modified	Per GAA/Original	As modified
Tumana, Marikina City	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of Day Care Center, Tumana, Marikina City  (Construction of Multi-Purpose Building)	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction / Completion of Multi-Purpose Building including Site Developments at Brgy. Concepcion Dos and Brgy. Tumana, Marikina City  (Construction of Multi-Purpose Building)	<b><u>Physical Target</u></b> <b><u>1 Bldg</u></b>	<b><u>Physical Target</u></b> <b><u>2 Bldgs</u></b>
			<b><u>Unit Cost</u></b> <b><u>P2.50M/</u></b> <b><u>bldg</u></b>	<b><u>Unit Cost</u></b> <b><u>P1.250M/</u></b> <b><u>bldg</u></b>
			<b><u>Allocation:</u></b> <b><u>P2.5M</u></b>	<b><u>Estimated Cost:</u></b> <b><u>P2.5M</u></b>

**Justification:** Modification of the project title is being sought in view of the urgent need to complete the two (2) unfinished Multi-Purpose Buildings at Rancho IV, Brgy. Concepcion Dos and Angel Santos St., Brgy. Tumana, both in Marikina 2<sup>nd</sup> LD for safety and security reasons. The main objective is to prioritize the funding of these unfinished Multi-Purpose Building projects which were overlooked upon preparation of Infrastructure priorities in Marikina City. This recommendation was conceived per LGU inventory of the previously constructed MPB's funded under the DPWH GAA 2015-2016 which need additional funding for its completion.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.