



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

01 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 16 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Asset Preservation of National Roads Rehabilitation /Reconstruction /Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management-4 (HDM-4) - Primary Reconstruction from Asphalt to Concrete – Sindangan -Liloy Road, (S01142MN) K1943+506 – K1945+000, K1946+000 – K1946+836, K1958+754 – K1959+000, K1959+679 – K1961+013, Allocation - Php 117.320 Million Physical Target - 7.96 lane km Unit Cost - Php 14,738,693.47/lane km	MFO 1 – National Road Network Services : Network Development – Asset Preservation of National Roads Rehabilitation /Reconstruction /Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management-4 (HDM-4) - Primary Upgrading (Asphalt to Concrete) Including Drainage of Sindangan - Liloy Road, Zamboanga del Norte 2 nd DEO, (S01142MN) K1943+560.43 – K1945+067.26, K1946+000.00 – K1946+833.24, K1958+754.00 – K1959+000.00, K1959+679.00– K1961+054.86, Allocation - Php 117.320 Million (Total) Php 115,320,000.00 (Road Concreting) Php 2,000,000.00 (ROW Acquisition) Physical Target - 7.924 lane km (Road Concreting) 6,666 sq.m. (ROW Acquisition) Unit Cost - Php 14,553,255.93/lane km (Road Concreting) Php 300.03/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the actual station limits** as a result of **decrease** in physical target by **0.036 lane kms.** (from **7.432 lane kms.** to **7.924 lane kms.**) and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G00968