



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 21 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading Gravel to Paved – Zamboanga del Sur Coastal Road, (S01168MN) Chainage 14556 – Chainage 16256, Chainage 6820 – Chainage 10100 Allocation - Php 150.000 Million Physical Target - 9.960 lane km Unit Cost - Php 15,060.24 M/lane km	MFO 1 – National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading (Unpaved to Paved), Zamboanga del Sur Coastal Road, (S01168MN), Zamboanga del Sur 2 nd DEO Chainage 14556 – Chainage 16140 , Chainage 6820 – Chainage 10000 <u>Allocation</u> - Php 150.000 M (Total) Php 149,871,443.20 (Road Concreting) Php 128,556.80 (ROW Acquisition) <u>Physical Target</u> - 9.528 lane km (Road Concreting) 428.52 sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php 15,349,389.92 /lane km (Road Concreting) Php 300.00 /sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is slightly decreased by **0.432 lane kms.** (from 9.96 lane kms to 9.528 lane kms), since the project is along **mountainous locations** which require considerable earthworks (11.83%), Aggregate Subbase course (20.77%) and Surface Course (53.40%) among others, and the hauling distance of 50 kms. to the project site.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01169