



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

01 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading Gravel to Paved – Sindangan-Bayog-Lakewood Rd., K1750+700 - K1751+593, K1751+710 - K1751+774, K1751+796 - K1751+821, K1751+910 - K1752+302, K1752+332 - K1752+747 Allocation - Php 52.500 Million Physical Target - 3.578 lane km Unit Cost - Php 14,673,001.68/lane km	MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading (Gravel to Paved) of Sindangan-Bayog-Lakewood Rd., Zamboanga del Sur 2 nd LD, (S01173MN) K1750+700.00 - K1751+604.74, K1751+662.79 - K1751+782.79, K1751+804.30 - K1752+302.00, K1752+332.43 - K1752+700.00, Allocation - Php 52.500 M (Total) Php 52,350,814.44 (Road Concreting) Php 149,185.56 (ROW Acquisition) Physical Target - 3.78 lane km (Road Concreting) 497.00 sq.m. (ROW Acquisition) Unit Cost - Php 13,849,421.81/lane km (Road Concreting) Php 300.17/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested to **specify the exact/correct station limits**, as a result the physical target **increased** by **0.202 lane km** (from **3.578 lane kms.** to **3.78 lane kms.**), but still within the same road alignment, and the inclusion/reserved payment for Road Right-of-Way acquisition which were not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL G. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G00972