



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 17 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading Gravel to Paved – Zamboanga del Sur Coastal Road, Chainage 22000 – Chainage 23642, (S01187MN) Chainage 1716 – Chainage 2248, (S01168MN) Chainage 3869 – Chainage 4548, (S01168MN) Chainage 4681 – Chainage 5120, (S01168MN) Chainage 18845 – Chainage 20545, (S01168MN) Allocation - Php 150.000 Million Physical Target - 9.984 lane km Unit Cost - Php 15,024.04 M/lane km	MFO 1 – National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading (Unpaved to Paved) of Zamboanga del Sur Coastal Road, Zamboanga del Sur 2nd DEO Chainage 1716 – Chainage 2248, (S01168MN) Chainage 3869 – Chainage 4548, (S01168MN) Chainage 4901 – Chainage 5340 , (S01168MN) Chainage 18845 – Chainage 20545, (S01168MN) Chainage 22000 – Chainage 23642, (S01187MN) <u>Allocation</u> - Php 150.000 M (Total) Php 149,255,581.80 (Road Concreting) Php 744,418.20 (ROW Acquisition) <u>Physical Target</u> - 9.984 lane km (Road Concreting) 2,481 sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php 14,949,477.34 /lane km (Road Concreting) Php 300.05 /sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested to **correct the station limits** based on the result of actual field survey. The physical target is still the same and within the same road alignment, and the inclusion/reserved payment for Road Right-of-Way acquisition.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7G01120