



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

OLC 269

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 17 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges Construction of Concrete Bridge - Kumalarang Br. 3 along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd. Allocation - Php 120.840 Million Physical Target - 1,153 sq.m Unit Cost - Php 104,804.86/sq.m	MFO 1 – National Road Network Services : Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges Construction of - Kumalarang PSCG Br. 3 and Approaches along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd., Zamboanga del Sur Sta. 0+000.00 – Sta. 0+600.00 Abutment A: Sta. 0+260.00 Abutment B: Sta. 0+350.84 River Protection Net Length: 280.00 ln.m/0.28 kms. Approaches Net Length: 509.16 ln.m / 0.509 kms. Bridge Length: 90.84 ln.m/.091 kms. Allocation - Php 120.840 Million (Total) Php 120,538,034.81 (Const. of PSCG Bridge) Php 301,965.19 (ROW Acquisition) Physical Target - 90.84 ln.m/866.61 sq.m (Const. of PSCG Bridge) 1,006 sq.m. (ROW Acquisition) Unit Cost - Php 1,326,926.85/lane km (Const. of PSCG Bridge) Php 300.16/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested to **specify the exact/correct station limits** of the project, as a result the **physical target has decreased by 286.39 sq.m (from 1,153 sq.m to 866.61 sq.m)**, and inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILLO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

RAUL C. SIS
Undersecretary for Technical Services
Officer-in-Charge

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G00947