



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

OK 248

28 February 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 17 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services :</b>  <b>Network Development – Improvement/ Widening of National Roads – Other Primary:</b> Road Widening – Ipil – Liloy – Sindangan Road K1998+120 - K1999+864  <b>Allocation</b> - Php 52.298 Million <b>Physical Target</b> - 3.488 lane km <b>Unit Cost</b> - Php 14,993,692.66/lane km	<b>MFO 1 – National Road Network Services :</b>  <b>Network Development - Improvement/ Widening of National Roads – Other Primary:</b> Road Widening Including Drainage of National Roads at Ipil – Liloy – Sindangan Road, Zamboanga Sibugay 2 <sup>nd</sup> DEO, (S01139MN) K1998+120 - K1999+905.51  <b>Allocation -</b> Php 52.298 Million (Total) Php 48,865,245.02 (Road Widening) Php 3,432,754.98 (ROW Acquisition) <b>Physical Target -</b> 3.57102 lane km (Road Widening) 11,442 sq.m. (ROW Acquisition) <b>Unit Cost -</b> Php 13,683,834.04/lane km (Road Widening) Php 300.01/sq.m. (ROW Acquisition)

**JUSTIFICATION:**

The modification is requested **to correct the station limits** resulting in **slight increase** in physical target by **0.08302 lane kms.** (from **3.488 lane kms.** to **3.57102 lane kms.**), caused by negligible work excavation (8.45%), and the inclusion/reserved payment for Road Right-of-Way acquisition which were not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT DIMAS S. SUGILLO**  
Senior Undersecretary ASSISTANT SECRETARY  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

**RAUL C. ASIS**  
Undersecretary for Technical Services  
Officer-in-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7G00949

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**  
Undersecretary for Planning and PPP  
3.5 IMM/LCA/DSS