



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

DIC 293

01 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 17 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – Other Primary Roads: Zamboanga City-Labuan-Limpapa Road Including RROW – K1970+010 - K1971+130, K1971+443 - K1971+825 Allocation - Php 58.121 Million (Total) Php 38.121 Million (Road Widening) Php 20.000 Million (ROW Acquisition) Physical Target - 3.03 lane km (Road Widening) 7,600 sq.m. (ROW Acquisition) Unit Cost - Php 12,581,188.12/lane km (Road Widening) Php 2,631.58/sq.m. (ROW Acquisition)	MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – Other Primary Roads: Improvement/Widening of National Roads, Zamboanga City-Labuan-Limpapa Rd., Zamboanga City 1 st LD, (S01185MN) Sect. 1: K1970+180.00 - K1971+130.00, Sect. 2: K1971+433.00 - K1972+065.92, Allocation - Php 58.121 Million (Total) Php 44,940,148.92 (Road Widening) Php 13,180,851.08 (ROW Acquisition) Physical Target - 3.16548 lane km (Road Widening) 13,180 sq.m. (ROW Acquisition) Unit Cost - Php 14,196,946.09/lane km (Road Widening) Php 1,000.06/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the actual station limits** based on actual field condition, were physical target increase by **0.13584 lane km.** (from **3.03 lane kms. to 3.16584 lane kms.**), as a result of **maximizing the utilization of fund**, and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SOGUILLO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

RAUL C. ASIS

Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00962

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS