



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Roads and Bridges – Local Roads Construction/Rehabilitation of Concrete Road, Sunset Boulevard, (including RROW), Dapitan City, Zamboanga del Norte Allocation - Php 50.00 Million Physical Target- 1.50 lane km. Unit Cost - Php 33,333,333.33 /lane km	Locally Funded Projects - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Roads and Bridges – Local Roads Construction/Rehabilitation of Concrete Road, Sunset Boulevard, (including RROW), Dapitan City, Zamboanga del Norte Sta. 0+003.05 - Sta. 1+260 Allocation - Php 50.00 Million (Total) Php 49.00 Million (Concrete Road) Php 1.00 Million (ROW Acquisition) Physical Target - 2.514 lane km. (Concrete Road) 6,089.50 sq.m. (ROW Acquisition) Unit Cost - Php 19,490,851.23 /lane km (Concrete Road) Php 164.22 /sq.m. (ROW Acquisition)

JUSTIFICATION:

The Modification is requested to specify the station limits based on actual field survey. The physical target was increased by 1.014 lane km. (from 1.50 lane km to 2.514 lane km) due to minimal costing on Earthworks (9.29% = Php 4,461,043.09). Also, an allocation/reserved payment for the Road Right of Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01517