



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR

Secretary
This Department

Respectfully submitted is the Memorandum dated 14 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary Road Upgrading (Gravel to Paved) of Sindangan-Bayog-Lakewood Rd., (S01059MN) Chainage 9969 – Chainage 12269 Allocation - Php 150.000 Million Physical Target - 4.60 lane km Unit Cost - Php 32,608,695.65/lane km	MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary Road Upgrading (Gravel to Paved) of Sindangan-Bayog-Lakewood Rd., Zamboanga del Norte 1st DEO , (S01059MN) Chainage 9969 – Chainage 13489 (Sta. 1938+810 – Sta. 1942+330.00) <u>Allocation -</u> Php 150.000 Million (Total) Php 149,632,131.60 (Road Concreting) Php 367,868.36 (ROW Acquisition) <u>Physical Target -</u> 7.04 lane km (Road Concreting) 1,226.22 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 21,254,564.15 /lane km (Road Concreting) Php 300.00 /sq.m. (ROW Acquisition)

JUSTIFICATION:

The physical target has **increased** by **2.44 lane kms.** (from **4.60** lane kms. to **7.04** lane kms.) because the cost of aggregates was substantially **reduced due to availability near the vicinity of the project site.** Further, the said allocation covers the requisition of the RROW with an estimated area of 1,226,22 sq.m.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS


RAFAEL C. CAYABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01127