



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

ok

27 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**

Secretary  
This Department

Respectfully submitted is the Memorandum dated 10 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services :</b>  Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary Road Upgrading Gravel to Paved – Zamboanga del Sur Coastal Road – (S01169MN) Chainage 2510 – Chainage 4180, Chainage 6580 – Chainage 8180, Chainage 10432 – Chainage 12032 Allocation - Php 150.000 Million Physical Target - 9.74 lane km Unit Cost - Php 15,400,410.68/lane km	<b>MFO 1 – National Road Network Services :</b>  Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary Road Upgrading (Unpaved to Paved) of Zamboanga del Sur Coastal Road, Zamboanga del Sur 2 <sup>nd</sup> DEO Chainage 2500 – Chainage 4498.55, (with exception) Chainage 6527.85 – Chainage 7898.70, Chainage 10280 – Chainage 12085.90 <u>Allocation</u> - Php 150.000 Million (Total) Php 147,999,999.90 (Gravel Road) Php 2,000,000.10 (ROW Acquisition) <u>Physical Target</u> - 9.830 lane km (Gravel Road) 6,666.66 sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php 15,055,951.16/lane km (Gravel Road) Php 300.00/sq.m. (ROW Acquisition)

**JUSTIFICATION:**

The physical target has slight increase by **0.09 lane kms.** (from **9.74 lane kms.** to **9.83 lane kms.**), due to minimal cost of Earthworks which is only 12.21 % (P 16,997,415.96) of the total project cost, as well as the inclusion/reserved payment for Road Right-of-Way acquisition.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON**

Assistant Secretary  
For Mindanao Operations

**APPROVED/DISAPPROVED.**

**MARK A. VILLAR**

Secretary

3.5 IMM/LCA/DSS

**RAFAEL C. YABUT**

Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7G01116