



DEC 12 2024
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area Manila



FOR :

MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated August 15, 2024 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

Director EDGAR B. TACSON, CESO III, and
of the project under FY 2024 General Appropriations Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305102129000 Project ID: P00800650VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Tagbinunga Br. (B00549LT) along Daang Maharlika (LT)			Tagbinunga Br. (B00549LT) along Daang Maharlika (LT)		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge: 450.002 Square meters	₱ 121,383.5939/ Square meter	₱ 54,622,860	CW1- Widening of Bridge: 268.240 Square meters	₱ 203,634.2827/ Square meter	₱ 54,622,860
EAO		₱ 1,981,140	EAO		₱ 1,981,140
Total:		₱ 56,604,000	Total:		₱ 56,604,000

Justifications provided by the requesting Implementing Office:

1. Change in physical target from 450.002 Square meters (based on AIP) to 268.240 square meters to correspond to the actual target (area) for the widening of bridge as per actual site validation and survey, resulting to the decrease in physical target and consequently increase in unit cost.
2. The project involves widening of bridge including vital items of work necessary in the implementation of the project, attaining the unit cost of ₱ 203,634.2827 per square meter with the physical target 268.240 square meters.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Detailed Unit Price Analysis; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02



Project

Project ID
Location
Station Limits
Appropriation
Source of Funds

VOL
Part B
Part C
Part D
Part E
Part F
Part G
Part H
Part I


EQUIPMENT :

Prepared by:

JOHN LEM
Engineer II


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated October 28, 2024 (copy attached), we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For Secretary's favorable consideration



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED:


MANUEL M. BONOAN

Secretary

7-3 K/S/NDB/RRB

Project ID: P00800650VS