



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Improvement/Widening of National Roads – N1 Road Widening - Tukuran Jct. - Karomatan Jct. Road K 1648+(-262) - K 1648 + 664, K 1649+ 321 - K 1650 + 404, K 1651+(-536) - K 1651 + 456 Allocation - Php 89.000 Million Physical Target - 6.028 Lane Km Unit Cost - Php 14,764,432.65/lane km	MFO 1 – National Road Network Services : Network Development – Improvement/Widening of National Roads – N1 Road Widening Including Drainage of Tukuran Jct. - Karomatan Jct. Road, Zamboanga del Sur, 1st DEO (S01103MN) K 1648+(-262) - K 1648 + 664, K 1649+ 321 - K 1650 + 404, K 1651+(-536) - K 1651 + 456 Allocation - Php 89.000 M (Total) Php 78,456,175.62 (Road Widening) Php 10,543,824.38 (ROW Acquisition) Physical Target - 6.002 Lane Km (Road Widening) 35,146.08 sq.m. (ROW Acquisition) Unit Cost - Php 13,071,672.05/lane km (Road Widening) Php 300.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification of this project is requested due to the following reasons:

The physical target slightly decreased by 0.026 lane km (from 6.028 lane km. to 6.002 lane km.) due to the inclusion of Drainage and Slope Protection Structures of 3.63 % and Earthworks which accounts 9.81 % of the total cost.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01124