



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading (Gravel to Paved) of Sindangan-Bayog-Lakewood Road Chainage 7599 -Chainage 9881 Allocation - Php 150.000 Million Physical Target - 4.560 lane km Unit Cost - Php 32,894,736.84/lane km	MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary Road Upgrading (Gravel to Paved) of Sindangan-Bayog-Lakewood Road, Zamboanga del Norte 1st DEO Chainage 7599 - Chainage 9881 (Sta. 1936+440.00 - Sta. 1938 +722.00) <u>Allocation</u> - Php 150.000 M (Total) Php 147,426,266.78 (Road Concreting) Php 2,573,733.22 (ROW Acquisition) <u>Physical Target</u> - 4.564 lane km (Road Concreting) 8,579.11 sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php 32,301,986.57/lane km (Road Concreting) Php 300.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to correct the physical target** due to typographical error in a FY 2017 GAA; however the station limits are the same wherein there is an increase in physical target by **0.004 lane kms.** (from **4.56 lane kms.** to **4.564 lane kms.**).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01112