



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 3 – Maintenance and Construction Services of Other Infrastructures :	MFO 3 – Maintenance and Construction Services of Other Infrastructures :
Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared tourism Destinations – to declared Tourism Destinations	Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared tourism Destinations – to declared Tourism Destinations
Construction of Concrete Road - Road from Junction Highway to Ayala - La Paz Road Leading to La Paz Resort (Package II), Zamboanga City	Concreting of Road from Junction Highway to Ayala - La Paz Road Leading to La Paz Resort (Package II), Zamboanga City, (1st LD) Sta. 1971+160.00 - Sta. 1973 +324.50, Sta. 1979+060.00 - Sta. 1979 +690.00
Allocation - Php 100.000 Million	Allocation - Php 100.000 M (Total)
Physical Target - 7.641 Lane Km	Physical Target - 5.589 Lane Km (Road Concreting)
Unit Cost - Php 13,087,292.24/lane km	Unit Cost - Php 17,892,288.42 /lane km (Road Concreting)

JUSTIFICATION:

The modification is requested to specify the actual station limits wherein the physical target decrease by 2.052 lane km (from 7.641 lane km to 5.589 lane km) due to the cost of **EARTHWORKS** which constituted **42.70%** (P 41,202,637.90) of the total project cost that requires **MASSIVE ROCK EXCAVATION** because the existing horizontal and vertical alignments do not meet with the DPWH Design Guidelines and Criteria. It is informed that completion of this project is necessary in order to construct a safe and comfortable road for the riding public.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01132