



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

28 March 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

Respectfully submitted is the memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1<sup>st</sup> District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


| FROM   | TO  |
|--|---|
| <b>MFO 1 – National Road Network Services :</b><br><br><b>Network Development - Improvement/ Widening of National Roads - Secondary</b><br>Road Widening - Sindangan-Siayan-Dumingag-Mahayag Rd (Mahayag-Dumingag Section)<br>K1670+320 - K1671+680<br><b>Allocation : P 30.00 Million</b><br>Physical Target: 2.724 lane km.<br>Unit Cost: Php 11,013,215.86/lane km. | <b>MFO 1 – National Road Network Services :</b><br><br><b>Network Development - Improvement/ Widening of National Roads</b><br>Road Widening including Drainage along - Sindangan-Siayan-Dumingag-Mahayag Rd (SO1449MN)<br>K1670+761 - K1671+760, K1672+358.40 - K1672+749.62<br><b>Allocation : P 30.00 Million</b><br>Physical Target: 2.78 lane km.<br>Unit Cost: Php 10,791,366.91/lane km. |

**JUSTIFICATION:**

Modification is requested to specify the correct station limit of the project based on actual field survey. The physical target **increased** from **2.724 lane km.** to **2.78 lane km.** as a result of maximizing the utilization of funds.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

  
**DIMAS S. SOGUILON**  
Assistant Secretary  
For Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

