



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading (Gravel to Paved) of Eastern Bobongan-Sominot-Midsalip-Dumingag Rd - (S01325MN) Chainage 8729 – Chainage 10818, Chainage 17238 – Chainage 18928, Allocation - Php 150.000 Million Physical Target - 7.558 lane km Unit Cost - Php 19,846.520.24/lane km	MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary Road Upgrading (Gravel to Paved) of Eastern Bobongan-Sominot-Midsalip-Dumingag Rd., Zamboanga del Sur 1 st DEO, (S01325MN) K1677+410.00 – K1679+740.00, K1672+780.00 – K1674+230.00 Allocation - Php 150.000 M (Total) Php 149,390,948.50 (Road Concreting) Php 609,051.49 (ROW Acquisition) Physical Target - 7.56 lane km (Road Concreting) 2,030.17 sq.m. (ROW Acquisition) Unit Cost - Php 19,760,707.47/lane km (Road Concreting) Php 300.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

The **station limits were adjusted**, as a result the **physical target has been slightly increased**, to suit actual field condition without changing the location and scope of work, plus the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILLO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

RAUL C. ASIS

Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00902

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP