



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of **Zamboanga del Norte 3rd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-1- National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary Roads Road Upgrading Gravel to Paved - Ilaya-Isis-Polanco Rd - K1819 + 214 - K1820 + 200 Allocation - Php 19.075 Million Physical Target-1.846 lane km. Unit Cost - Php 10,333,152.76/lane km	MFO-1- National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary Roads Road Upgrading Gravel to Paved - Ilaya-Isis-Polanco Rd including ROW - K1819 + 218 - K1820 + 100 Allocation - Php 19.075 Million (Total) Php 18,884,250.00 (Road) Php 190,750.00 (ROW Acquisition) Physical Target - 1.764 lane km. (Road) 10,584.00 sq.m. (ROW Acquisition) Unit Cost - Php 10,705,357.14/lane km (Road) Php 18.02/sq.m. (ROW Acquisition)

JUSTIFICATION:

The Modification is requested to change the station limits based on actual field survey. The physical target was slightly decreased by 0.082 lane km (from 1.846 lane km to 1.764 lane km) due to costing on Earthworks (11.72% = ₱2,167,936.41) and the inclusion of all designs features with conform to D.O. No. 11, Series of 2015. Also, the inclusion of reserved/payment for the Right-of-Way acquisition.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/ ~~DISAPPROVED~~:

ROMEO S. MOMO, CESO-1
Undersecretary
Officer-In-Charge-DPWH