



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

27 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 14 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services:  Network Development – Construction of By-passes /Diversion Roads, Including ROW  Construction of Gravel Road – Vitali – Sibulao By-pass Road Project (Alternate Road of N1), Package 3, Zamboanga City  <u>Allocation</u> - Php 100.000 Million (Total) <u>Physical Target</u> - 5.832 lane km (Road Concreting) <u>Unit Cost</u> - Php 17,146,776.41/lane km (Road Concreting)	MFO 1 – National Road Network Services:  Network Development – Construction of By-passes /Diversion Roads, Including ROW  Construction of <b>Diversion Road</b> at Vitali - Sibulao By-pass alternate Road of N1, Zamboanga City <b>2<sup>nd</sup> LD</b> .  <b>K012+020.00 – K013+579.33</b> <b>K013+604.13 - K013+617.89</b>  <u>Allocation</u> - Php 100.000 Million (Total) Php <b>89,986,432.75</b> (Road Concreting) Php <b>10,013,567.25</b> (ROW Acquisition) <u>Physical Target</u> - <b>3.146</b> lane km (Road Concreting) <b>33,378.56</b> sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php <b>28,603,443.34</b> /lane km (Road Concreting) Php <b>300.00</b> /sq.m. (ROW Acquisition)

**JUSTIFICATION:**

The modification is requested **to specify the exact/correct station limits** of the project which was not provided in the FY 2017 GAA. The physical target was decreased by 2.686 lane km (from 5.832 lane km to 3.146 lane km) due to the cost of Earthworks which has 29.13% (P 25,193,001.94) of the total project cost and the inclusion of drainage and Slope Protection Structures resulting to reduction of the physical target.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**DIMAS S. SOGUILON**  
Assistant Secretary  
For Mindanao Operations


**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.5 IMM/LCA/DSS

  
**YABUT**  
Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7G01117