



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

27 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 17 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017; version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services :  Network Development – Improvement/ Widening of National Roads – Other Primary Road Widening – Dipolog – Oroquieta National Road K1844+220.00 – K1846+266.00, K1846+321.00 – K1846+418.00  Allocation - Php 64.230 Million Physical Target - 4.282 lane km Unit Cost - Php 15,000,000 /lane km	MFO 1 – National Road Network Services :  Network Development – Improvement/ Widening of National Roads – Other Primary Roads: Road Widening <b>Including Drainage and RROW</b> of Dipolog – Oroquieta National Road, Zamboanga del Norte 1 <sup>st</sup> DEO K1844+220.00 – K1846+266.00, K1846+321.00 – K1846+418.00 <u>Allocation -</u> Php 64.230 Million (Total) Php <b>63,507,657.92</b> (Road Widening) Php <b>722,342.08</b> (ROW Acquisition) <u>Physical Target -</u> <b>4.286</b> lane km (Road Widening) <b>722.34</b> sq.m.(ROW Acquisition) <u>Unit Cost -</u> Php <b>14,803,649.86</b> /lane km (Road Widening) Php <b>1,000</b> /sq.m. (ROW Acquisition)

**JUSTIFICATION:**

The modification is requested due to the inclusion in the scope of work, the construction of drainage and an allocation was reserved for payment of the RROW acquisition. Further, the physical target in the FY 2017 GAA should be 4.286 lane km as computed and not 4.282 lane km. as indicated in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON**  
Assistant Secretary  
For Mindanao Operations

**APPROVED/DISAPPROVED:-**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7C01505