

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
 Secretary
 This Department

Respectfully submitted is the Memorandum dated 17 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<p>MFO 1 – National Road Network Services :</p> <p>Network Development – Improvement/ Widening of National Roads – N1 Road Widening – Pagadian City – Zamboanga City Road K1681+892.00 – K1684+271.00</p> <p>Allocation - Php 71.000 Million Physical Target - 4.74 lane km Unit Cost - Php 14,978,902.95/lane km</p>	<p>MFO 1 – National Road Network Services :</p> <p>Network Development – Improvement/ Widening of National Roads – N1 Road Widening Including Drainage of Pagadian City – Zamboanga City Road, Zamboanga del Sur 2nd DEO K1681+892.00 – K1684+271.00</p> <p><u>Allocation</u> - Php 71.000 Million (Total) Php 60,250,372.28 (Road Widening) Php 10,749,627.72 (ROW Acquisition)</p> <p><u>Physical Target</u> - 4.758 lane km (Road Widening) 10,749.63 sq.m.(ROW Acquisition)</p> <p><u>Unit Cost</u> - Php 12,662,961.81/lane km (Road Widening) Php 1,000/sq.m. (ROW Acquisition)</p>

JUSTIFICATION:

The modification is requested due to the inclusion in the scope of work, the construction of drainage and an allocation was reserved for payment of the RROW acquisition. Further, the physical target should be 4.758 lane km as computed and not 4.74 lane km as indicated in the FY 2017 GAA.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON
 Assistant Secretary
 For Mindanao Operations

APPROVED / DISAPPROVED:

MARK A. VILLAR
 Secretary
 3.5 IMM/LCA/DSS


RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge