



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 17 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services: Network Development – Construction of Missing Gaps connecting National Roads, Including ROW Construction of Concrete Road – Labangan – Midsalip Road, Zamboanga del Sur Allocation - Php 150.000 Million Physical Target - 12.00 lane km Unit Cost - Php 12,500,000/lane km	MFO 1 – National Road Network Services: Network Development – Construction of Missing Gaps connecting National Roads, Including ROW Road Upgrading (Gravel to Paved) Including RROW of Labangan – Midsalip Road, Zamboanga del Sur 1st DEO Chainage 0005.45 – Chainage 6160 <u>Allocation -</u> Php 150.000 M (Total) Php 144,200,758.70 (Road Concreting) Php 5,799,241.30 (ROW Acquisition) <u>Physical Target -</u> 12.31 lane km (Road Concreting) 5,799.24 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 11,714,115.25 /lane km (Road Concreting) Php 1,000 /sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the exact/correct station limits** based on actual survey in the field and the physical target was increased by **0.31 lane km. (from 12.00 lane km to 12.31 lane km)** as a result of **maximizing the utilization of fund**. Also, it includes an allocation reserved payment for the RROW acquisition.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01095