



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
 Secretary
 This Department

Respectfully submitted is the Memorandum dated 21 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
<p>MFO 1 – National Road Network Services:</p> <p>Network Development – Construction of By-passes /Diversion Roads, Including ROW Construction of Concrete Road – Labangan – Pagadian City – Dumalinao, ZDS By-Pass Road, Including ROW, Zamboanga del Sur</p> <p><u>Allocation</u> - Php 150.000 Million (Total) Php 90.000 Million (Road Concreting) Php 60.000 Million (ROW Acquisition)</p> <p><u>Physical Target</u> - 7.20 lane km (Road Concreting) 60,000 sq.m. (ROW Acquisition)</p> <p><u>Unit Cost</u> - Php 12,500,000/lane km (Road Concreting) Php 1,000/sq.m. (ROW Acquisition)</p>	<p>MFO 1 – National Road Network Services: Network Development – Construction of By-passes /Diversion Roads, Including ROW Construction of Concrete Road, Labangan – Pagadian City – Dumalinao, Zamboanga del Sur Bypass Road Including ROW, Zamboanga del Sur</p> <p>1st DEO Chainage 0 – Chainage 36000, Sta. 1651+570.30 – Sta. 1652+030.00, Sta. 1652+340.00 – Sta. 1652+690.00, Sta. 1652+930.00 – Sta. 1654+173.94, Sta. 1654+201.56 – Sta. 1654+400.00,</p> <p><u>Allocation</u> - Php 150.000 Million (Total) Php 131,869,804.40 (Road Concreting) Php 18,130,195.60 (ROW Acquisition)</p> <p><u>Physical Target</u> - 4.5042 lane km (Road Concreting) 18,130.196 sq.m. (ROW Acquisition)</p> <p><u>Unit Cost</u> - Php 29,277,075.71/lane km (Road Concreting) Php 1,000/sq.m. (ROW Acquisition)</p>

JUSTIFICATION:

The modification is requested to **specify the exact/correct station limit** which was not provided in the FY 2017 GAA. The physical target was decreased by 2.6958 lane km (from 7.20 lane km to 4.5042 lane km) due to the cost of Earthworks which has 39.23% (P 49,670,,831.46) of the total project cost and the inclusion of drainage and Slope Protection Structures resulting to reduction of the physical target.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON
 Assistant Secretary
 For Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
 Secretary


RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge