



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 17 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services: Network Development – Construction of Missing Gaps Connecting National Roads, Including ROW Construction of Concrete Road – Zamboanga del Sur Coastal Road, Package 4, Zamboanga del Sur Allocation - Php 98.000 Million Physical Target - 6.668 lane km Unit Cost - Php 14,697,060.59/lane km	MFO 1 – National Road Network Services: Network Development – Construction of Missing Gaps Connecting National Roads, Including ROW Construction of Concrete Road – Zamboanga del Sur Coastal Road, Package 4, Zamboanga del Sur Sta. 3+316.00 – Sta. 3+523.54, Sta. 3+573.44 – Sta. 6+540.00 <u>Allocation -</u> Php 98.000 M (Total) Php 97,157,879.83 (Road Concreting) Php 842,120.17 (ROW Acquisition) <u>Physical Target -</u> 6.350 lane km (Road Concreting) 2,807.07 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 15,300,453.52 /lane km (Road Concreting) Php 300.00 /sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the exact/correct station limits** of the project which was not provided in the FY 2017 GAA. The physical target was slightly decreased by 0.318 lane km (from 6.668 lane km to 6.350 lane km) due to the cost of Earthworks which is 10.24% (P 9,595,717.11) of the total project cost and the inclusion of drainage and Slope Protection Structures resulting to reduction of the physical target.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01109