



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

7 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 5 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development - Construction of By-Passes/Diversion Roads, Including ROW: Construction of Concrete Road – Construction of Diversion Road, Including ROW Zamboanga City (Cabaluay – Zambowood-Mampang Section) <u>Allocation</u> - Php 150.000 Million (Total) Php 90.000 Million (Road Concreting) Php 60.000 Million (ROW Acquisition) <u>Physical Target</u> - 5.040 lane km (Road Concreting) 25,200 sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php 17,857,142.86/lane km (Road Concreting) Php 2,380.952/sq.m. (ROW Acquisition)	MFO 1 – National Road Network Services : Network Development - Construction of By-Passes/Diversion Roads, Including ROW: Construction of Diversion Road Including ROW , Zamboanga City (Cabaluay-Zambowood-Mampang Section), Zamboanga City 2nd LD Sta. 00+040.00 – Sta. 02+445.93 Sta. 00+040.00 – Sta. 00+220.00 <u>Allocation</u> - Php 150.000 Million (Total) Php 97,028,219.66 (Road Concreting) Php 52,971,780.34 (ROW Acquisition) <u>Physical Target</u> - 5.172 lane km (Road Concreting) 22,248.15 sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php 18,760,289.96 /lane km (Road Concreting) Php 2,380.952 /sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the exact/correct station limits** which resulted to the slight increase in physical target by **0.132 lane kms.** (from **5.04 lane kms** to **5.172 lane kms.**) but still within the same road alignment and to **maximize the utilization of fund** based on actual field requirements/conditions.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

4/10/2017

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO-I
Undersecretary
Officer-in-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01284