



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : SECRETARY MARK A. VILLAR
This Department

Respectfully submitted is the memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 2 – Flood Management Services : Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Flood Mitigation Structure – Construction of Salug Daku Flood Control, Barangay Tumapic, Mahayag, Zamboanga del Sur Allocation : P 45.00 Million Physical Target : 625 lm. Unit Cost : 72,000 / lm.	MFO 2 – Flood Management Services : Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Salug Daku Flood Control, Barangay Tumapic, Mahayag, Zamboanga del Sur Sta. 0+000 – Sta. 0+328 R/S Allocation : P 45.00 Million Physical Target : 328 lm. Unit Cost : 137,195.12 / lm.

JUSTIFICATION:

Modification is requested to specify the correct station limit of the project based on actual field survey. The physical target was **decreased** from **625 ln.m. to 328 ln.m.** due to the required design specification which is on concrete sheet pile to protect the foundation from scouring.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL M. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7C01503