



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 27, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 20 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the herein Project Modification of Zamboanga del Norte 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-1 NATIONAL ROAD NETWORK SERVICES – Network Development Improvement/Widening of National Roads, Tertiary- Road Widening - Dipolog- Polanco- Piñan Jct. Oroquieta Rd including RROW, K1833+860 K1834+363 Allocation Php 22.657 Million (Total) Php 16.489 Million (Road Widening) Php 6.168 Million (ROW Acquisition) Physical Target 1.012 Lane km (Road Widening) 700.00 sq.m (ROW Acquisition) Unit Cost Php 16,293,478.26/Lane Km (Road Widening) Php 8,811.43/sq.m (ROW Acquisition)	MFO-1 NATIONAL ROAD NETWORK SERVICES – Network Development Improvement/Widening of National Roads, Tertiary- Road Widening - Dipolog- Polanco- Piñan Jct. Oroquieta Rd including RROW, K1833+860 K1834+363 (S01054MN) Allocation Php 22.657 Million (Total) Php 18.1256 Million (Road Widening) Php 4.5314 Million (ROW Acquisition) Physical Target 1.000 Lane km (Road Widening) 886.00 sq.m (ROW Acquisition) Unit Cost Php 18,125,600/Lane Km (Road Widening) Php 5,114.45/sq.m (ROW Acquisition)

JUSTIFICATION:

The modification is requested due to changes in the breakdown of appropriation per component cost and changes in the original physical target. The modified component cost will sum-up to the allocation of P 22,657,000.00. The adjustment of component cost was necessary to prioritize civil works while the decrease of the road widening physical target was caused by the increase in unit cost due to inclusion of miscellaneous structures. Moreover, the increase of RROW acquisition target was based on the initial survey conducted necessary to complement the road widening works.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR **RAFAEL C. YABUT**
Secretary Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7C01514