

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

13 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 10, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 2nd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects:	Locally Funded Projects:
LIP – Roads and Bridges – Local Roads Concreting of Labasan-Camanga Road, Siay, Zamboanga Sibugay,	LIP – Roads and Bridges – Local Roads Concreting of Labasan – Camanga Road, Siay, Zamboanga Sibugay, K0 + 000.00 – K3 + 111.00
Allocation : ₱50.00 Million	Allocation : ₱50.00 Million
Physical Target : 10.00 lane km	Physical Target : 6.222 lane km
Unit Cost : ₱ 5,000,000.00/lane km	Unit Cost : ₱ 8,036,001.29/lane km

JUSTIFICATION:

The physical target has decreased from 10.0 lane km. to 6.22 lane km. due to the EARTHWORKS which constituted 15.19% (P7,330,107.47) and inclusion of Drainage and Slope Protection Structures of 19.17 % (P9,247,386.17) resulting to higher cost of the project. Also, to indicate the correct/exact station limit of the project based on the approved plans and POW. Thus, the request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary
Visayas and Mindanao Operations


APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

3.51MM/LCA/DSS



WIN7G01089