

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

26 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 25 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes Widening of Bridge – San Ramon Br. 2 (B01162MN) along Zamboanga City – Labuan – Limpapa Road Allocation - Php 102.000 Million Physical Target - 973.00 sq.m Unit Cost - Php 104,830.42/sq.m	MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes Widening of San Ramon Bridge 2 (B01162MN) along Zamboanga City – Labuan – Limpapa Road, (P00117212MN) Zamboanga City Beg. of Project: 1959+840.00 Abutment A: 1959+852.58 Abutment B: 1959+944.92 End of Project: 1959+960.00 Approaches Net Length: 27.66 lm Bridge Length: 92.34 lm River Control Length: 100.00 lm Allocation - Php 102.000 Million Physical Target - 880.924 sq.m/92.34 lm Unit Cost - Php 115,787.51/sq.m

JUSTIFICATION:


The modification is requested **to indicate the correct station limits** of the project, after the conduct of Detailed Engineering Activities, the bridge requires only 880.924 sq.m, as a result the **physical target was decreased by 92.076 sq.m (from 973.00 sq.m to 880.924 sq.m.)**. Also, the scopes of work include the concreting of both approaches with a total length of (27.66 lm) and Construction of River Control Structures (100.00 lm).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01463