



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 April 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 07 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<p>MFO 1 – National Road Network Services:</p> <p>Network Development – Construction of Missing Gaps connecting National Roads, Including ROW - Construction of Concrete Road – Midsalip – Buboan Road, Zamboanga del Sur</p> <p>Allocation - Php 150.000 Million Physical Target - 12.00 lane km Unit Cost - Php 12,500,000/lane km</p>	<p>MFO 1 – National Road Network Services:</p> <p>Network Development – Construction of Missing Gaps connecting National Roads, Including ROW - Construction of Concrete Road at Midsalip – Buboan Road, Zamboanga del Sur <b>1<sup>st</sup> LD Chainage 0000.00 – Chainage 2380.00,</b></p> <p>Allocation - Php 150.000 Million (Total) Php <b>149,844,106.17</b> (Road Concreting) Php <b>155,893.93</b> (ROW Acquisition)</p> <p>Physical Target - <b>4.76</b> lane km (Road Concreting) <b>155.89</b> sq.m. (ROW Acquisition)</p> <p>Unit Cost - Php <b>31,479,854.22</b>/lane km (Road Concreting) Php <b>1,000</b>/sq.m. (ROW Acquisition)</p>

**JUSTIFICATION:**

The modification is requested **to specify the exact/correct station limit** which was not provided in the FY 2017 GAA. The physical target was decreased by 7.24 lane km (from 12.00 lane km to 4.76 lane km) due to the cost of Earthworks which has 47.24% (P 68,312,481.10) and **Surface Course 23.20% (P 33,546,502.60)** of the total project cost plus the hauling distance of 40.00 kilometers to the project site resulting to reduction of the physical target.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations


*4/10/2017*  
**DIMAS S. SUGILON**  
ASSISTANT SECRETARY

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO 3**  
Undersecretary  
Officer-in-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01244