



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 April 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 05 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<p>MFO 1 – National Road Network Services :</p> <p>Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes - Widening of Bridge – Vitali Bridge (B00561MN) along Pagadian City – Zamboanga City Road</p> <p>Allocation - Php 60.000 Million Physical Target - 398.94 square meters Unit Cost - Php 150,398.56/lane km</p>	<p>MFO 1 – National Road Network Services :</p> <p>Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes - Widening of Vitali Bridge and <b>Approaches</b> along Pagadian City – Zamboanga City Road, <b>Brgy. Vitali, Zamboanga City</b></p> <p><b>Beg. of the project: 1864+700.00</b> <b>Abutment A: 1864+935.79</b> <b>Abutment B: 1864+987.13</b> <b>End of the project: 1865+097.03</b> <b>Approaches Net Length: 345.69 In.m</b> <b>Bridge Length: 51.34 In.m</b></p> <p><u>Allocation</u> - Php 60.000 M (Total) Php <b>59,824,586.29</b> (Widening of Bridge) Php <b>175,413.71</b> (ROW Acquisition)</p> <p><u>Physical Target</u> - <b>51.34 In.m / 489.784 sq.m</b> (Widening of Bridge) <b>175.41 sq.m.</b> (ROW Acquisition)</p> <p><u>Unit Cost</u> - Php <b>122,144.84</b>/lane km (Widening of Bridge) Php <b>1,000.00</b>/sq.m. (ROW Acquisition)</p>

**JUSTIFICATION:**

The modification is requested to specify the exact/correct station limits of the project which was not provided in the FY 2017 GAA, as a result, the physical target has increased by **90.844 sq.m** (from 398.94 sq.m to 489.784 sq.m), and inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

*4/10/2017*  
**DIMAS S. SUGILON**  
ASSISTANT SECRETARY

**APPROVED/DISAPPROVED:**

*[Signature]*  
**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-in-Charge  
3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7G01292