

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

26 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 25 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads Including Drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Primary Reconstruction from Asphalt to Concrete – Sindangan – Liloy Road, K1948+000 – K1948+699, K1948+738 – K1949+000, K1950+000 – K1951+000, Allocation - Php 59.613 Million Physical Target - 3.986 lane km Unit Cost - Php 14,955,594.58/lane km	MFO 1 – National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads Including Drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Primary Reconstruction from (Asphalt to Concrete) Including Drainage of Sindangan – Liloy Road, Zamboanga del Norte, 2nd DEO K1948+000.00 – K1948+699. 42 , K1948+738. 84 – K1949+ 562.00 , K1950+000.00 – K1951+000.00, K1951+158.00 – K1951+503.00 <u>Allocation</u> - Php 59.613 M (Total) Php 58,749,032.92 (Asphalt to Concrete) Php 863,967.08 (ROW Acquisition) <u>Physical Target</u> - 5.74 lane km (Asphalt to Concrete) 863.97 sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php 10,235,023.16 /lane km (Asphalt to Concrete) Php 1,000.00 /sq.m. (ROW Acquisition)

JUSTIFICATION:


Modification is requested to indicate the correct station limits of the project based on actual field requirements and the physical target was **increased** because of the minimal activities on Earthworks resulting to the lengthening of the physical target by **1.754 lane km** (from **3.986 lane km. to 5.74 lane km.**), **maximizing the utilization of fund.** Also, the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01462