

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 13 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 1st District Engineering Office, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO-3 Construction and Maintenance Services of Other Infra : Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Seaports Construction of Concrete Road – Access Road leading to Malangas Port, Zamboanga Sibugay Allocation : ₱ 1.050 Million Physical Target : 0.836 Lane Km Unit Cost : ₱ 1,255,980.86/Lane Km	MFO-3 Construction and Maintenance Services of Other Infra : Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Seaports Construction of Concrete Road – Access Road leading to Malangas Port, Zamboanga Sibugay Sta. 00+000 – Sta. 00+174.50 Allocation : ₱ 1.050 Million Physical Target : 0.1745 Lane Km Unit Cost : ₱ 6,017,191.98/Lane Km

JUSTIFICATION:


Modification is requested to provide specific station limits and the decreased in the physical target from 0.836 lane km to 0.1745 lane km because the original cost of ₱ 1,255,980.86/Lane Km is not enough to construct the whole stretch, since this is too low compared to the acceptable range of unit cost of the Department. Thus, the request for modification is necessary.

Attached are the required documents, such as BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), Approved Budget for the Contract (ABC), Evaluation Sheet for Modification (2017 version 2.1), Certificate Reasonableness, Straight Line Diagram, Approved Plans and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.



RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01041