

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

13 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 10, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 2nd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects:	Locally Funded Projects:
LIP – Roads and Bridges – Local Roads Construction of Poblacion Titay Dalangin-Dalangin Muslim-Achasol-San Antonio Tugop-Banco-Boundary Kalawit, Zamboanga Sibugay Allocation : ₱50.00 Million Physical Target : 6.66 lane km Unit Cost : ₱ 7,507,507.51/lane km	LIP – Roads and Bridges – Local Roads Construction of Poblacion Titay Dalangin – Dalangin Muslim – Achasol - San Antonio Tugop – Banco – Boundary Kalawit, Zamboanga Sibugay, K2+460.00 – K2+933.67, K3+934.39 – K5+532.00, Allocation : ₱50.00 Million Physical Target : 4.143 lane km Unit Cost : ₱ 12,068,549.36/lane km

JUSTIFICATION:

To identify the correct/exact station limit of the project since the actual limits as not provided in the FY 2017 GAA. The actual station limits were not provided in the General Appropriations Act (GAA). The physical target was decreased from 6.66 lane km to 4.143 lane km due to the inclusion of Drainage, Slope Protection (2.10%) and Miscellaneous Structures (6.62%), Aggregate Subbase (20.96%) and Surface Course (55.62%) of the total project cost. Thus, the request for modification is necessary.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



3.5IMM/LCA/DSS

WIN7G01088