



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 February 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR.** of DPWH-IX, favorably endorsing the Project Modification of **Zamboanga del Norte 3<sup>rd</sup> District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO1-National Road Network Services:</b> <b>Road Upgrading(unpaved to paved)</b> <b>based on Gravel Road Strategies,</b> <b>Traffic Benchmark for Upgrading to</b> <b>Paved Road Standards (HDM-4) Project</b> <b>Analysis-Tertiary</b> Road Upgrading Gravel to Paved, Piñan-Mutia Rd - K1833 + 940 K1834 + 068, K1834 + 320 - K1834 + 700, K1838 + 340 - K1838 + 601, (S01035MN) Chainage 548 - Chainage 969 <b>Allocation - Php 43.403 Million</b> <b>Physical Target- 2.381 lane km.</b> <b>Unit Cost - Php 18,228,895.42/lane km</b>	<b>MFO1-National Road Network Services:</b> <b>Road Upgrading(unpaved to paved)</b> <b>based on Gravel Road Strategies,</b> <b>Traffic Benchmark for Upgrading to</b> <b>Paved Road Standards (HDM-4) Project</b> <b>Analysis-Tertiary</b> Road Upgrading Gravel to Paved including RROW Piñan-Mutia Rd - K1833 + 940- K1834 + 068, K1834 + 320 - K1834 + 580, K1838 + 340 - K1838 + 562, K1823+115- K1823+539 <b>Allocation -</b> <b>Php 43.403 Million (Total)</b> Php 42,968,970.00 (Road) Php 434,030.00 (ROW Acquisition) <b>Physical Target -</b> 2.068 lane km.(Road) 13,128 sq.m. (ROW Acquisition) <b>Unit Cost -</b> Php 20,778,031.91/lane km (Road) Php 33.06/sq.m. (ROW Acquisition)

**JUSTIFICATION:**

The physical target was decreased by 0.313 lane km (from 2.381 lane km to 2.068 lane km) due to costing on massive Drainage System and Slope Protection Works (27.77% = Php 11,691,376.06) and the inclusion of all design features to conform with D.O. 11 series of 2015. Also, an allocation/reserved payment for the Road Right of Way acquisition which was not provided for in the FY 2017 GAA. Thus, this request for modification.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, ROCOND Data, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations


**DIMAS S. SUGUILON**  
ASSISTANT SECRETARY

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO-1**  
Undersecretary  
Officer-In-Charge-DPWH

Department of Public Works and Highways  
Office of the Secretary

3-5 TMM-CA/BSS



WIN7G01337