



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: **VIII-031**

Project ID: **P00906684V**

BAGONG PILIPINAS

29 MAY 2025

MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 19 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310103101882000 Project ID : P00906684VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Tertiary Roads Mainit-Sn Miguel-Santol Rd - K0944 + 101 - K0945 + 000, K0945 + 865 - K0951 + 1278			 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Tertiary Roads Mainit-Sn Miguel-Santol Rd - K0944 + 101 - K0945 + 000, K0945 +937 - K0948 + 811, K0948 + 850 - K0949 + 730, K0949 + 762 - K0951 + 690		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 14.626 Lane Km	₱ 10,005,755.50/ Lane Km	₱ 146,344,180	CW1- Preventive Maintenance of Road: Asphalt Overlay 13.164 Lane Km	₱ 11,116,999.39/ Lane Km	₱ 146,344,180
EAO		₱ 5,307,820	EAO	₱ 22.22 M/Km	₱ 5,307,820
Total:		₱ 151,652,000	Total:		₱ 151,652,000

Justifications provided by the requesting Implementing Office:

1. To omit station limits unnecessary for asphalt overlay (K0945 + 865 - K0945 + 937 - B0056LT: Sapiniton Br. in Mabey & Jonson steel bridge type; K0948 + 811 - K0948 + 850 - B0057LT: Bugnon Br. is proposed for bridge replacement for FY 2026; K0949 + 730 - K0949 + 762 - B0058LT: Cabac-an Br. is funded under FY 2025 GAA for bridge replacement), and due to insufficient amount to cover K0951 + 690 - K0951 + 1278, which resulted to the decrease of physical target from 14.626 Lane Km to 13.164 Lane Km and slight increase of unit cost from ₱ 10,005,755.50/ Lane Km to ₱ 11,116,999.39/ Lane Km. This is required to preserve and prevent further deterioration of pavement ensuring quality, reliability and safety in the transportation of people, goods and services.


Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, Straight Line Diagram (SLD) and RoCond Certification.

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, PH.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB
Project ID: P00906684VS