



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

28 March 2017

**MEMORANDUM**

**FOR : SECRETARY MARK A. VILLAR**  
This Department

Respectfully submitted is the memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1<sup>st</sup> District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
<b>MFO 1 – National Road Network Services :</b>  <b>Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes</b> Widening of Bridge - Lantian Br. (B01202MN) along Lanao-Pagadian-Zamboanga City Road Allocation : P 22.500 Million Physical Target: 139.08 sq.m. Unit Cost: Php 161,777.39/ sq.m.	<b>MFO 1 – National Road Network Services :</b>  <b>Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes</b> Widening of Lantian Bridge (B01202MN) along Lanao-Pagadian-Zamboanga City Road Allocation : P 22.500 Million K1655+806 – K1655+831 Physical Target: 183 sq.m. Unit Cost: Php 122,950.82/ sq.m.

**JUSTIFICATION:**

Modification is requested due to increase in the original physical target by 43.92sq.m.(from 139.08 sq.m. to 183 sq.m.) based on the detailed engineering activities and approved plans. Also to specify the correct station limit of the project based on actual conduct of the survey.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

  
**DIMAS S. SOGUILON**  
Assistant Secretary  
For Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**   
Secretary **RAFAEL C. MABUT**  
Senior Undersecretary  
Officer-in-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7C01502