



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 13 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Asset Preservation of National Roads Rehabilitation /Reconstruction /Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management-4 (HDM-4) - Primary Reconstruction from Asphalt to Concrete – Sindangan -Liloy Road, (S01142MN) K1937+500 – K1937+776, K1937+825 - K1938+027, K1938+972 - K1941+000, K1941+1004 – K1943+430 Allocation - Php 119.081 Million Physical Target - 8.032 lane km Unit Cost - Php 14,825,821.71/lane km	MFO 1 – National Road Network Services : Network Development – Asset Preservation of National Roads Rehabilitation /Reconstruction /Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management-4 (HDM-4) - Primary Upgrading (Asphalt to Concrete) Including Drainage of Sindangan - Liloy Road, Zamboanga del Norte 2 nd DEO, (S01142MN) K1936+955.60 –K1937+779.11, K1937+819.49 - K1938+030.02, K1938+970.07 - K1941+015.65, K1941+995.51 – K1943+485.54, Allocation - Php 119.081 Million (Total) Php 118,265,737.80 (Road Concreting) Php 815,262.20 (ROW Acquisition) Physical Target - 9.06 lane km (Road Concreting) 2,717.54 sq.m. (ROW Acquisition) Unit Cost - Php 13,053,613.44/lane km (Road Concreting) Php 300/sq.m. (ROW Acquisition)

JUSTIFICATION:

The **physical target** has **increase** by **1.028 lane kms.** (from **8.032 lane kms.** to **9.06 lane kms.**), due to **availability of materials** near the vicinity of the project site, thus, minimal of hauling cost; and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT DIMAS S. BOGUILLO
Senior Undersecretary ASSISTANT SECRETARY
Visayas and Mindanao Operations

APPROVED/DISAPPROVED

RAUL C. ASIS
Undersecretary for Technical Services
Officer-In-Charge

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G00929