



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR.** of DPWH-IX, favorably endorsing the Project Modification of **Zamboanga del Norte 3rd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Roads and Bridges – Local Roads Construction of Road, Barangay Dampalan-Barangay San Isidro Sergio Osmeña Road, Sergio Osmeña, Zamboanga del Norte Allocation - Php 25.00 Million Physical Target - 1.66 lane km. Unit Cost - Php 15,060,240.96 /lane km	Locally Funded Projects - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Roads and Bridges – Local Roads Construction of Road Including RROW, Barangay Dampalan-Barangay San Isidro Road, Sergio Osmeña, Zamboanga del Norte Sta. 7+880.6 - Sta. 9+120 Allocation - Php 25.00 Million (Total) Php 24,750,000.00 (Road) Php 250,000.00 (ROW Acquisition) Physical Target - 2.478 lane km. (Road) 14,872.80 sq.m. (ROW Acquisition) Unit Cost - Php 9,987,893.46/lane km (Road) Php 16.81 sq.m.(ROW Acquisition)

JUSTIFICATION:

Modification is requested to specify the exact station limit of the project used on actual survey. The physical target was increased by 0.818 lane km. from 2.478 lane km to 1.66 lane km caused by the designed 6.10m width of carriageway since this is only a Provincial Road. Thus, the lengthening of the physical target to maximize the utilization of fund.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations


APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01131