



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 17 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Secondary Road – Road Upgrading Gravel to Paved - Asuncion-San Isidro-Laak-Veruela Road - K1538 + 995 - K1543 + 245 Allocation - Php 150.00 Million Physical Target - 8.50 lane km Unit Cost - Php 17,647,058.82/lane km	MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Secondary Road – Road Upgrading Unpaved to Paved - Asuncion-San Isidro-Laak-Veruela Road - K1539 + 000 - K1542 + 125 (S00480MN) Allocation - Php 150.00 Million Physical Target - 6.25 lane km Unit Cost - Php 24,000,000.00/lane km

JUSTIFICATION:

The physical target is decreased by 2.25 lane km (from 8.50 lane km to 6.25 lane km) after considering the design requirement, since it is in a mountainous terrain provision of drainage and slope protection structures is very necessary which entails a huge quantity for slope protection (grouted riprap = 4,869.80 cu.m.) and for excavation works (20,259.11 cu.m.) Hauling of construction materials (aggregates) from quarry source to project site is 62 kms. Increase in percentage of Overhead, Contingencies and Miscellaneous (OCM) and Contractor's Profit (CP) pursuant to D.O.#197, Series of 2016 (Revised Guidelines of New ABC).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SEGUILLO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

RAUL C. ASIS

Undersecretary for Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7G00944

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS