



March 21, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2017 of **DPWH Region II Officer-In-Charge JOSE B. TOBIAS**, endorsing the request of Batanes District Engineering Office **District Engineer Rommel E. Fabi**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS:165003030700086	As modified	Per GAA/Original	As modified
Mauyen Port, Batanes	MFO-3 Construction and Maintenance Services of Other Infra: Construction / Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Seaports: Construction of Concrete Road – Access Road leading to Mauyen Port, Batanes	MFO-3 Construction and Maintenance Services of Other Infra: Construction / Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Seaports – Construction of Concrete Road - Access Road leading to Mauyen Port, Batanes	<u>Physical Target</u> <u>0.370</u> <u>lane.km</u>	<u>Physical Target</u> <u>0.424</u> <u>lane.km</u>
	(Construction of Concrete Road)	Sta.00+000-Sta.00+212 (Construction of Concrete Road)	<u>Unit Cost</u> <u>P27,027.027</u> <u>M/lane.km</u>	<u>Unit Cost</u> <u>P23,584,905</u> <u>M/lane.km</u>
			<u>Allocation:</u> <u>P10M</u>	<u>Estimated Cost:</u> <u>P10M</u>

Justification: Increase in physical target. The allocated fund is sufficient to cover the additional length.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations
Officer-In-Charge

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01128